POSSIBLE RUNIT CLZANUP
400646

. Backoround. During previous conferences aad decision-making processes, Runit
was placed low on the priority list for soil cleanup, but was never completely
dropped as a potential cleanup candidate. Duricg the preparation for cleanup of
other islands, considerable time was required for DOE to characterize the neces-
sary areas and volumes for soil cleanup. Because of this required lead time, itis
necessary to understand when Rumit could be characterized and "imped"” in order to
fit potential cleamup of Runit into the overall cleamp schedule.

IL. Discussion. Although Runit is low on the priority list for cleanup, Enjebi is
now almost completed, Boken will not take long to complete, and the only remaining
soil cleanup on the northern islands (other than Runit) is the Aomon crypt.
Dependent upon the amaunt of soil that has to be excised from the Aomon crypt, up
to 5,000 cubic yards capacity may remain available in the Runit crater operation.
The amount of capacity left in the crater will be known within 3-4 months -- when
we do know this capacity, we need to have the Runit characterization well in hand so
that we will know where on Runit it will make sense to do any cleanup. There were
several ideas on this area:

a. Initiate soil cleanup starting in the southernu portion of Runit and working
north (southern Runit is very low in suburanic comramination -- thus transuranic
cleamup of any areas in this southern portion would make this acreage available
should the People decide to use it in the future).

b. An alternative to doing southern Runit is to clean the highest level "hot
spots’” throughout the northern portion.

c. The Director, DNA, pointed ocut that it is not necessary to decide which of
these alternatives to do now, but we do need to factor the "imping” of Runit into our
overall schedule. Another factor that would have to be destermined would be the
criteria to which we would clean (i.e., 40-80-160 pCi/gm).

111, Actions Required.

a. DOE to provide DNA with a schedule of "imping" requirements for the pext
few months in the northern islands together with a proposal for integrating
"imping" and other characterizations of Runit into this schedule, to include when
and where. (FCZ prepare message to DOE -NVO formalizing this requirement. )

b. CJTG and FCDNA inidate preliminary planning and examination of Runit

cleanup alternatives using various cleanup criteria, Dertailed planning will neces-
sarily await DOE characterization. (FCR/FCZ action.)
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